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General Topics:

* 27 Dec site closure 
* GIS gate closes 29 Dec 



UTILITY LEVEL MOD1
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UTILITY LEVEL MOD2
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SKE City water line internal Pneumatic
pressure test 
138PSI 
24/Dec 18:00-23:00 Tuesday  

SUT 38.1 LEVEL



SKE IA/PA official Pneumatic pressure 
test 
140PSI 
23/Dec 18:00-23:00 Monday

SUT 38.1 LEVEL



SUT 38.1 LEVEL

HFW lift station
2. CRC – Done.

3. Pipe supports. 
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Starting CRC 12/22
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Install 25/12



SUT 38.2 LEVEL
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Lifting 
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Rack 2 Police 
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v12.12.24

v15.12.24

v17.12.24

v22.12.24

5.1.25

14.1.25

2.2.25
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SUT 38.2 SKE 
pressure test 
17:30-20:00
CRW 
100PSI 6-4inch 
pipe



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Today



BCT Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2
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PSSS.1



PSSS.2



3800 
Build 
22nd-
26th



UN2 
BGY 

Pressure 
Test

23/12
@11:00 
– 17:00



IA/PA Pressure Test
23/12
17:00



PCW/
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24/12
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WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF













Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
East CUB1 Road Closure



Daily Coordination Meeting
Site Logistics
South



Access Hazards
• If you create an access hazard, you must physically protect 

people from hurting themselves. 

• This includes hazards from; falls, open holes, trips, 
overhead obstructions, etc. 

• Do not just put red rope up and hope for the best. 
Additional reminder that you cannot leave red rope up over 
night. 

• We had 2 people injured last week after steps were 
removed from a stair and the people stepped through the 
hole. 

• We cannot leave access hazards that are not physically 
guarded. 
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