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Daily CoordinationMeeting

General Topics:

• Loose ends → Finish activities 100%
• Plan today, for end of week cleanup & cord roll up tomorrow



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

BELFOR
Mold remediation

COMBE
Scaffold go away
For GPMS install

BCR 1E BCC Rooms
11/21

Have to be empty for 
super clean



UTILITY LEVEL MOD2

MALHIMIM
9E 

Ongoing



SUT 38.1 LEVEL

Combe
Install piping -SSS,SCW, 

CCW C&R

HFW lift station
2. CRC.

3. Pipe support’s.

Concrete HSAI
Pouring Wednesday 

morning 



SUT 38.2 LEVEL

17-18 line
Bore Loading

Vesda
Need to install 
on the West.

Rack 4b
First delivery 

21/11



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Today



BCT Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2
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PSSS.1



PSSS.2



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



MAH101-7/8-00 Set WW47 



WJG UTILITY LEVEL BUILD OUT



CUB 1- Start up logisitics



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF



CUB 2 – Crane Logistics





Daily Coordination Meeting
Site Logistics
North

DO NOT EMPTY TOTES ON 
THE GROUND OR INTO THE 

STORM SYSTEM!

DO NOT PUMP WATER TO 
MANHOLES



Daily Coordination Meeting
Site Logistics
South



Safe Use of MEWP
There has been an increase in work-related injuries involving MEWPs. 
Here are key safety guidelines:

• Complete a checklist to inspect the MEWP before use.

• Identify and remove hazards if possible (e.g., sharp objects) in the 
work area.

• Always face the ladder while climbing.

• Avoid placing hands in areas where they could be trapped or crushed.

• Exit the MEWP cautiously and avoid awkward body positions.

• Never extend any body part outside the platform or rest hands on the 
rails.

Following these guidelines ensures a safer work environment when 
using MEWPs.
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