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Daily CoordinationMeeting

General Topics:

• Trestle Testing – be out of PMB parking lot by 18:15 on 23   

Thursday and through 12:00 on 24 Friday .

• Safety Award – water bottles – get your dailies updated, will be 

distributed next week.

• The following is the list of subcontractors are delinquent on dailies:
o Chemo Aharon (Fab and CUB(s))

o Olizki

o Talad

o El-Mor Electric

o Siemens



UTILITY LEVEL MOD1

HEATCOIL REPL.

Carmel Duct Finish 1/30

Following: HYG UDR

ELRAM

FAB Stores

PCD Bathtub

PCD Stagging

Ongoing



UTILITY LEVEL MOD2

MALHIMIM

Sprinklers 10E

Finish 1/30



SUT +BCD

M.B pressure test

17:00- 2:00



SUT 38.1 Accesses& Egress  

Stairs 29 CLOSED 
USE stairs 6 / 33 



SUT 38.1 LEVEL

CRC

Topping slab Schedule 
Pour 1 – 1/9 – 1/15

Pour 2 – 1/15 – 1/22

Pour 3 -1/22-1/27

Pour 4 – 1/28-2/4

STARIS 6 STARIS 33

Stairs 29 CLOSED 



SUT 38.2 LEVEL

Rack 4b

Rack 2
MIMO -

Module #10

2.2.25

Rack 2 Police escort 

dates

24.11.24v

25.11.24v

3.12.24v

v9.12.24

v12.12.24

v15.12.24

v17.12.24

v22.12.24

5.1.25

14.1.25>2.2.25

3.2.25

9.2.25

Rack6
MIMO -

Module #1

12.2.25

Rack 1B



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Today



SUBFAB BUILDOUT MOD 2





















PSSS.1



PSSS.2



PSSS.1 Pressure Testing



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CUB 1 



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in ,H&T, Framing and Sheetrock



CUB 2 – EXTERIOR/ROOF













Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



Daily Coordination Meeting
Site Logistics - Cleanup



Daily Coordination Meeting
Site Logistics

Site Cleanup



Basic Forklift Safety 

• INSPECT prior to use.  

• KNOW the weight of your load prior to attempting to pick it. 

• KNOW the capacity of the forklift at the distance your load will be from 
the forklift at its maximum.  

• Plan and ASSESS your travel path before utilizing it.  

•  Loads must be SECURED (either strapped or by utilizing the fork 
pockets) at all times.  

• Slings cannot be slung over the forks, a PICKING device must be used. 

• SPOTTERS are required and must be positioned where they are effective 
and safe. This means that they cannot always spot from the front when 
the forklift is backing up. 

• SEAT BELTS must be worn.  

• Indoor/warehouse forklifts are not to be used off road. They are not 
designed to be able to go over speed bumps or rough conditions.  

 



HCC/EHS Weekend Work- 24.01.2025

White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30
Superintendents

Jesse Fritch - 052-3697329

Ibrahim A

Or Yaakov - 052-4268250

CSA CM

Cody Baumann - 052-7582613

Eyal Ben Shabat - 052-2239767

Brandon Feerer - 052-878-4285 

Mark Santiano - 052-6937203

Shmuel Rosenberg - 052-3878052

Abhilash Parameswaran - 052-6938827

Eden I

Max P

MEP

Cx

Cranes

Safety

• Safety Foreman- Nadav Alfasi- 052-5115772 Nadav-Alfasi@Hoffmancorp.com

• Safety Assistant- Hudifa Alshieck- 054-9408858 Hudifa-Elscheich@Hoffmancorp.com

• Safety Professional - Or Pitusi- 054-812-4788 Or-Pitusi@Hoffmancorp.com



Subcontractor Weekend Work- 24.01.2025

FAB

Utility Level / Roof / Stair Shaft

Lesico

Ehs Michel 0526060223

Foreman Manoj 0522450258

HYG

Ehs Salah 0507773119

Foreman Avishai 0503303939

Elram

Foreman: Shlomo 0545551702

Ehs: shy 0523632132

Afcon electrical

Ehs Steven 0559129333

Foreman Perdit 0552742935

Clean Room

• Talad – 20 guys CR 3E- lids cutting, 1W- Ceiling 

install, Int -3E grating (EHS Marcelo 0523540242, 

Super Igor 0544509386)

• Sig – 14 GUYS Mod1 – MOD2- 17 line, 7E above coils 

(EHS Beni 0506232032, Super Shmulik 0549205966)

• Afcon – 20 guys CR – 2E boxes 2W module, , 3E 

lighting, 1W -1E cable pUlling (EHS Lokanath –

0559652398, Supervisor Pradeep - 0552742935)

• Chemo –26 GUYS INT -TNTNE/W Supports, 1E Mars 

prep for PT , 1W Mars (EHS lotem 0544477112, 

Supervisor Winai – 0528090588 )

• Sela – 10 1E, 2W CRC (Supervisor Yoav 0548076339, 

EHS Sergey 0526650046)

• Pach Taas 3 guys, BF-CA 17 Line (EHS Avigdor 

0542010393, Super Netanel 0543301880)

• Protocol 2 guys (Roni 0542496363, Lidia 05072148)

• Talent solution 11 guys CR 2E 1E/W maintenance 

cleaning (EHS 0508777611, Super Faraz 

0547139706)

• W&W 15 guys MOD1 – catwalks, MOD2-TTSE 

docking (EHS – Wisam 0509828381, Supervisor Rakesh 

- 0552837963)

Subfab

• Pach Taas

o W-E MARSes

o Ilya: 0505771907

• Afcon E 

o All over SF

o RAZ: 0526008487

• Combe

o TTNE

o Ali: 0526767936

• MEGASON

o MOD 2

o Israel: 0526869393

• SELA

o 9E 

o Yoav: 0548076339



Subcontractor Weekend Work- 24.01.2025

PSSS

Pach Taas – Module bolting PSSS Roof, Lift 2 3-5P

o Foreman – Vadim – 053-5552472

o Safety – Offek – 050-2161429

• Afcon Electrical – Cable Tray and Cable Pulling UPW/BCD UL and 2-3P 

Roof & Lift 2

o Foreman – Charles – 055-2740190

o Safety – Stevan – 055-9129333

• Chemo A. – PSSS Roof and Lift 2 2-5P and PCW Room Insulation

o Foreman – Maor – 050-955-9071

o Safety – Rotem – 054-447-7112

• SK Engineering – GL4 UL Piping, 3P roof/Lift 2 Piping

o Foreman – Marcela – 054-5210133

o Safety – Marzuke – 054-447-7112

• Carmel Bidud Duct – Spec Gas, BCD, and 2P Roof

o Foreman –

o Safety –

• Combe Waste – 2P Waste Piping at GL4/SSS Building

o Foreman – Chaim – 054-5210133

o Safety – Marzuke – 054-447-7112

• Combe UPW – BCD/UPW Rooms

o Foreman – Boris – 054-8346412

o Safety – Shimon – 054-5348843

• Lesico – UN2/Waste Vent Rack

o Foreman – Selvin – 052-4787370

o Safety – Oskar – 052-5221474

WJG

• Afcon – Lift 2 and Utility Level Cable Tray

o Foreman: Montu 055 911 6973

o Safety: Pradeep 055 274 2935

• Chemo: 2J Utility Level, 4J/5J Lift 2 Piping (Hot Work)

o Foreman: Maor 050 988 9071

o Safety: Erez 054 971 6840

• Pach Taas: All over (HRA)

o Foreman: Ilya 050 577 1907

o Safety: Eran 054 770 6233

• Lesico: Natural Gas Piping Utility Level

o Foreman: Anoop 058 691 1748 

• SK – (pressure test G water column 4J MAH)

o Tufik 54-9433592



Subcontractor Weekend Work- 24.01.2025

CUB

Meptagon: CUB1

Foreman: Serghei – 0548038554

Safety: Haym – 0552728807

D&P: CUB1/2

Foreman: Konstantin - 0545501602

Safety: David – 0548894447

Sela: CUB1/2

Foreman: Yoav Yossi - 0548076339

Safety: Sergey Koharchok - 0526650046

Megason: CUB1

Foreman: Israel – 052686939

Safety: Guy Ishbit – 0544915409

Chemo: CUB1/2

Foreman: Dude Cohen – 0509808846

Safety: Daniel Lackford - 0525217434

 

Trestle

SNJ:

PIPES –T40 - UB CUB - 15 workers (3 teams)

STEEL –Galvanized paint + T30 A+B - 8 workers (2 teams)

Steel adjustment - 10 workers (3 teams)

FORMAN-

Mucles- 0526017477

SAFETY TRESTLE-

Aviram shrike - 0509059920

Siding

Site

Derech Afar – Shotcrete wall 

Supervision = Raed: 054-244203

EHS = Alex: 054-5403849

Olizki – Offload 18 & CUB1 trench drains, Southeast CUB1 grading

Supervision = Or: 052-4917313

EHS = Ben: 052-4033565

Sut
Sela

EHS 052-6650046

Foreman 054-8076339
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