
Daily CoordinationMeeting



Daily CoordinationMeeting

General Topics:

Wet Weather Protocol 



UTILITY LEVEL TRUSS

TRUSS SET
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Tomorrow  
Start 4:00am



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

BELFOR
Mold remediation

TAVAS
BCR 1W Room Clean



UTILITY LEVEL MOD2

MALHIMIM
9E 

Ongoing



SUT 38.1 LEVEL

Combe
Install piping -SSS,SCW, 

CCW C&R

HFW lift station
2. CRC.

3. Pipe support’s.



SUT 38.2 LEVEL

17-18 line
Bore Loading

Vesda
Need to install 
on the West.

Rack 4b
MockUp – 25/11 

Rack 2
First MIMO – 25/11 

Night time



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Today



BCT Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2
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PSSS.1



PSSS.2



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF



CUB 2 – Crane Logistics







Daily Coordination Meeting
Site Logistics
North

DO NOT EMPTY TOTES ON 
THE GROUND OR INTO THE 

STORM SYSTEM!

DO NOT PUMP WATER TO 
MANHOLES



Daily Coordination Meeting
Site Logistics
South



Open CORs by Subcontractor
WW 47 – 606 CORs               WW 48 – 589 CORs
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Overdue CORs by Subcontractor
WW 47 – 182 CORs               WW 48 – 239 CORs
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Stop and Think

Click on the link or scan the QR code. Ask a worker the 3 
questions and fill out the survey

Line of Fire Campaign Activity

1. What pinch points or line of fire 
hazards are present with your 
work?

2. What pinch point or line of fire 
hazard do you not control?

3. What is one way you are going to 
change your behavior to better 
mitigate pinch points and line of 
fire hazards in your work?
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