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Last cheese slab pour!
Please include pic alsoG

Daily CoordinationMeeting

General Topics:

• Weather – slippery surfaces





UTILITY LEVEL TRUSS

TRUSS SET
8E

Tomorrow  
Start 4:00am



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

FMS A 1E
FMS B 1W

Fire Risers 1W

BCC

ELRAM
Ongoing
LSS TTNW + TTNE
BCR 1E

CHEN STAGING
LSS 2W
Chem stagging
BACKING
BCR 1E+1W – Pending funding
LSS’s

BELFOR
TTNE - Corridor + Toilets + Break R

Stairs 7.3
Wafer scrap

TTNW - Toilets + Break R
SCR 2W

Exit pass 3W

TALAD
WWP Cages

9/15

EL FIRESTOPPING
Sealing FMS rooms

9/15

TALAD
WWP Cages

9/22



UTILITY LEVEL MOD2

MEPTAGON
Transition rack 

bridge strut 
Zone 9

MALHIMIM
8E 

Sprinklers install



SUT 38.1 LEVEL

Combe
Lift Stations Piping 

Install-SSS,SCW,CCW

TM-Teams
Temp Concrete 
Removal-Nights



SUT 38.2 LEVEL

CRW
H&T

NEED PIPING 

16-17 line
lvl2+3

bed lift: Need a 
Date

17-18 line
Bore Loading

Vesda
H&T

Ongoing



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



SUBFUB PRESSURE TEST EXCLUSION ZONES



SUBFAB BUILDOUT MOD 2

























PSSS.1



PSSS.2



EPA Move 
in 09/22 @ 

17:00



PSSS
4P VFD Set

Hoist VFD – 24/09



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT





















Daily Coordination Meeting
Site Logistics
North Gate B



Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
South



Open CORs by Subcontractor
WW 38 – 553 CORs                             WW 39 – 529 CORs
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Overdue CORs by Subcontractor
WW 38 – 148 Overdue CORs                             WW 39 – 187 Overdue CORs
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SEE SOMETHING, SAY SOMETHING, DO SOMETHING

• All leaders on this project are responsible for 
communicating, escalating, and stopping unsafe acts. 

• If you see a worker without their PPE on, regardless of 
what company they work for- say something! 

• If you see a tripping hazard that you can safely move- do 
something! 

• If you see a colleague talking on their phone while walking 
through the site or while in an active work zone- say 
something. 

• Leadership cannot be passive in raising the bar across the 
job site. 

• If you are seeing something that you don’t know how to 
handle, escalate it to Hoffman. But please, do not be silent. 
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