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Daily CoordinationMeeting

General Topics:

• Meeting attendance mandatory:

• whiteboard, 14:00, subcontractor.

• All workers must attend MSM, or they don’t work on 

the jobsite.



25M HOUR BBQ – 08 APRIL

Volunteer sign-up:



25M HOUR BBQ25M HOUR BBQ – 08 APRIL



UTILITY LEVEL PRESS TEST

KATZ 
Press test HPH2

4/2
Night shift



UTILITY LEVEL MOD1

ELRAM
Stairs 7.1

Chem stag
TTNW OH door
Break room E

Carmel Duct
FMS-B

Removing scaffold
4/2

SELA
PCD Bathtub

Final CRC 3/30

Sami N
5E WC´S pressure 

test ongoingELRAM
TTNE WC´S

Ongoing

SHEARIM
Dock leveler & Roll-up door 

install Start 3/26



SUT 38.1 LEVEL

Combe –
Connecting 
to trustle

TRIMIX & AWN PT
100 psi

CLOSED AREAS
Afcon-

LIGHTS WIRING



SUT 38.2 LEVEL

4.4

Combe- Rack 4B 

Mep- Rack 2
M#10&11&12 pipe weld

4.3 4.5 4.6 4.7 4.84.2

12119887654321 11

4.1 4.9

1

5.0 5.1 5.2

2

Steel stairs 
dismantled, use west 
or east accecc points



SUT 38.1 LEVEL

ALL SUBCONTRACTORS
SUT IS NOT STORAGE AREA

NEED CLEAN AREA
TILL EOW MUST EVACUATE ALL 

MATERIAL 







SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2

















PSSS.1



PSSS.2



PSSS Pressure Testing













CUB 1     2 working days to room ready



CUB 1  Ops Ready April 24



CUB 1 – EXTERIOR/ROOF 



CUB 2- NDT Pipe weld testing April 6-7
1800-0200



CUB 2- Load in  & H&T



CUB 2 – EXTERIOR/ROOF





Site- temporary power



Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
South



Daily Coordination Meeting
MAMAD Locations
MAMAD Locations



Daily Coordination Meeting
WATER BOTTLE FILLING STATIONS



Daily CoordinationMeeting


