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General Topics:

* 27 Dec site closure
* GIS gate closes 29 Dec
* Policy Enforcement





UTILITY LEVEL PRESS TEST

Meptagon
PCWR Pressure Test

12/24
17:00 / 5:00



UTILITY LEVEL PRESS T.

Air Prod.
HPN2 Press test

12/23 
9:00 to 14:00



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

ELRAM
RHS ready for 

FAB Stores walls COMBE WASTE
Pipe supports 

under PCD Bathtub 
gratting.



UTILITY LEVEL MOD2

MALHIMIM
8W & 9W
Ongoing



SKE City water line internal Pneumatic
pressure test 
138PSI 
24/Dec 18:00-23:00 Tuesday  

SUT 38.1 LEVEL



SKE IA/PA official Pneumatic pressure 
test 
140PSI 
23/Dec 18:00-23:00 Monday

SUT 38.1 LEVEL



SUT 38.1 LEVEL

HFW lift station
2. CRC – Done.

3. Pipe supports. 

Solvent room.

Starting CRC 12/22

roll-up door 
Install 25/12



SUT 38.2 LEVEL

Rack 4b
Lifting 

schedule 
#5 – 26/12
#6 – 30/12

Rack 2
MIMO -

Module #9
5th of Jan 

Rack 2 Police 
escort dates

24.11.24v

25.11.24v

3.12.24v
v9.12.24

v12.12.24

v15.12.24

v17.12.24

v22.12.24

5.1.25

14.1.25

2.2.25

9.2.25



SUT 38.2 SKE 
pressure test 
12/24
17:30-20:00
CRW 
100PSI 6-4inch 
pipe



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



MEPTAGON Pressure Test Today



BCT Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2
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PSSS.1



PSSS.2



3800 
Build 
22nd-
26th



PCW/
ALPCW 

Test 
24/12

17:00 –
05:00



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF











Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
East CUB1 Road Closure



Daily Coordination Meeting
Site Logistics
South



Safety is Everyone’s Responsibility

• Every person on this job site is responsible for actively 
participating in creating a safe work environment for 
themselves and others. 

• If you see a hazard, address it or escalate it. 

• If you see someone doing something unsafe, say something 
or escalate it. 

• If an area is turned over to you that isn’t safe for your 
crews to work in, do not accept it. Notify HCC that it is not 
up to standard and don’t start work until it is. 

• If you are doing something you know isn’t safe, don’t 
expose yourself to the risk. Remember, everyone thinks it 
won’t happen to them. 
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