
Daily CoordinationMeeting



Last cheese slab pour!
Please include pic alsoG

Daily CoordinationMeeting

General Topics:

• Avi cranes still shutdown 



UTILITY LEVEL MOD1

BK 15 CA 15

PCD Bathtub
Platform

Dismantle 
ongoing



UTILITY LEVEL P.Test

LESICO
Press. Int Test

OFA
Today

From 19:00
to 23:00



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

BELFOR
Mold remediation

ELRAM
Scaffold go away
Nov 10 ????????

WW
RHS for roll up door

DONE



UTILITY LEVEL MOD2

MALHIMIM
7W 

Sprinklers install
Finish 11/14

MALHIMIM
9E 

Start 11/10



SUT 38.1 LEVEL

Combe
Install piping -SSS,SCW, 

CCW C&R

HFW lift station
1. Sika around the 

sump
2. CRC

3. Pipe support’s

Afcon 
Light fixtures 

and wiring 



SUT 38.2 LEVEL

17-18 line
Bore Loading

Pending 
Scaffolding

Vesda
H&T

Ongoing16-17 line
Pipe Loading

Pending 
Scaffolding



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Sunday



SUBFAB BUILDOUT MOD 2























PSSS.1



PSSS.2



500T Build 
for PSSS 
11/11-
12/11



TC3 
Dismantle

13/11
14/11

(Nights)

650T Set 
up 

12/11



IA 
Pressure 

Test 
10/11
17:00-
04:00



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



IA Pressure test Exclusion Zone 
10/11/2024 Night Shift



WJG UTILITY LEVEL BUILD OUT



CUB 1- Start up logisitics



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF



CUB 2 – Crane Logistics







Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
South



Open CORs by Subcontractor
WW 45 – 595 CORs               WW 46 – 575 CORs
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Overdue CORs by Subcontractor
WW 45 – 178 CORs               WW 46 – 154 CORs
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Do Not Make Assumptions

• When we are trying to access somewhere, do not assume 
that everything in the area is de-energized. We need to 
verify that it is. If, something is enerigized we need to 
either protect it from our work or have it de-energized 
and locked out. 

• When we are using equipment, do not assume the 
capacity of that equipment OR the weight of anything. We 
have to know the capacity and the weight. 

• When we think our crews know something, do not 
assume. Make sure that you speak with them and verify 
that they have the information that they need. 

• Anything on this project, always verify. Assumptions can 
be deadly. 
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