
Last cheese slab pour!
Please include pic also

Daily CoordinationMeeting

General Topics:

• Assume all systems are live
• 17M Safety lunch on Tuesday - Volunteers needed!!
• Weekend work



UTILITY LEVEL SUBFAB LEVEL



UTILITY LEVEL MOD1

ELRAM
PCD Bathtub 
walls!

Mold remed.
Uninstall at LSS 
TTNE/TTNW
Afcon e
Afcon ctrl
Megason

Belfor
Mold 
remediation 
ongoing

Afcon elect.
Permanent lights at PCD Bathtub

I&C Trays at SUT B.O.



UTILITY LEVEL MOD2

MEPTAGON
8W Bridge strut install

8E Start 7/21
Malhimim

6E 6W Sprinklers install
Back on 7/14



SUT 38.1 LEVEL

AWN-
Piping Connections.

Lift station
CRC Sela – NH4W, CCW 

C&R ,TriMix

SWS 
Hx hock up

SKE
Safety shower’s

Need Bulletproofing 



SUT 38.2 LEVEL

SKE
H&T
CRW  

Move-In date ?

Vesda
H&T

Move-In ??

1A Rack 
Lifting 

8 Rack 
Pending 
Martials 



SUT 38.2 LEVEL 
CRC Plan



SUBFAB BUILDOUT MOD 1



SUBFAB BUILDOUT MOD 2





























Siding Penetration Request Form



PSSS.1



PSSS.2



• July 21st-25th

• UPW MIMO CLOSED
• GAS MIMO CLOSED
• GUT ROAD BLOCKED FROM TRESTLE 

BRIDGE TO TRESTLE BRIDGE

PSSS DMAG 
DISMANTLE



EJG/WJG Grating/Planking Penetrations



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT

























Daily Coordination Meeting



Daily Coordination Meeting
Site Logistics
North Gate B



Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
South



Daily Coordination Meeting
Site Logistics
Smoking Areas



Daily Coordination Meeting
Water & Cooling Stations



FALL PROTECTION EQUIPMENT 
SUBMITTED BY CONTRACTORS

1870



Last cheese slab pour!
Please include pic also

General Topics:

• Hot weather 



Please email me to sign up to Volunteer

General Topics:

• *Group shift will be updated 



Please sign up to Volunteer to serve 
https://app.smartsheet.com/sheets/C3w776CP7cqMhh5HGQF3MqF7pFvwM57Vm23vpw81
If you have a access problem you can email me and ill add you to the volunteering list. 

Please email me to sign up to Volunteer to serve 
Rebecca-WeinsteinAttar@Hoffmancorp.com



HCC/EHS Weekend Work- 12.07.2024
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 
06:30

Superintendents
• Fred Dumorne 052-2506949
• Mohammad Hassan 052-2342880
• Roi Zaidin 052-2146194
CSA CM
• Ben Holmberg 052-6047723
• Konstantyn (Kosta) Povetkin 052-2124018
MEP
• John Leamy 052-3899876
• Michael (Mikhail) Klyuchik 052-2085629
• Igal Amano 052-6217328
• Gregory Leal 052-5102705 
QA/Cx
• Patrick Blunt 052-3155787
Cranes
• Craig Mowry 052-3002769
Safety
• Safety Foreman- Asher Avisdris- 058-6867997 
• Safety Assistant- Hudifa Alshieck- 054-9408858
• Safety Professional – Hamad Hammoudi- 051-2405061



Subcontractor Weekend Work- 12.07.2024
FAB
Utility Level
• Carmel rack
• Carmel duct
• Combe upw
• Elram
• Afcon electrical

Carmel duct 
Hitam 0527053353 ehs
Aviv 0543471309 forman
Elram
Eliezer 0544236899 forman
Shlomo 0545551702 ehs
Afcon elec
Nisim 0526227627 forman
Stiven 0559129333 ehs
Pradip 0552742935 ehs

Clean Room
• Elram – INT 17,24 lines, CR 10,24 line -shaft removal (EHS Shlomo Amar –

0545551702, Supervisor Ivan - 0545868048)
• Afcon – CR – 2E, 2W, INT-1E, 2E,1W (EHS Lokanath – 0559652398, Supervisor 

Pradeep - 0552742935)
• Chemo – INT -1E+1W 10” pipe install +racks (EHS Rotem - 0544477112, 

Supervisor Maor – 0509889071 )
• S/N - Fan deck grating penetration , 1W catwalks handrails (EHS – Wisam 

0509828381, Supervisor Rakesh - 0552837963)
• Rolling Plains – INT 4DA fireproofing Balkony 2E, LINK AW- B6,9,10, 5RA Level, 

AK-AQ 25 5 RA (EHS Ovidiu 0546993648, Supervisor Oleg - 0542689370)

Subfab
• Afcon E –

• 5E & 5W Grounding in ballroom.
• 5E & 5W LSS Rooms.

• WW –
• TTNE Elevator Shaft 1

• HYG- hand railes

PSSS
• Pach Taas – Module bolting PSSS Roof and Lift 2
- Foreman – Eduard – 054-7915874
- Safety – Ofek – 050-7838486
• Carmel Bidud Scaffold – 2P Lift 2 MAH Scaffold
- Foreman - Farhi – 052-6105266
- Safety – Micel – 054-2634700
• W&W – SEQ 131,134,136, and 2P Scrubber Grating
- Foreman – Mike Lagana – 052-4093401
- Safety – Gary Lambert – 1-405-833-8910
• Katz – U8 Rack 7 Plate Install
- Foreman - Polishchuk - 054-750-1845.
- Safety – Solomon Nemirovsky – 054-579-9304
• Afcon Electrical – Cable Tray and Cable Pulling 1-4P UL and 1-2P Roof 

& Lift 2
- Foreman – Charles – 055-2740190
- Safety – Stevan – 055-9129333
• MB – 1P Fire Riser Room
- Foreman -
- Safety -
• Combe UPW – UPW Room, UPW Yard, and Water Reactive Piping
- Foreman – Dani Karsin – 052-6527883
- Safety – Shimon Ben Amo – 054-5348843
• Chemo A. – PSSS Roof and Lift 2
- Foreman – Maor – 050-955-9071
- Safety – Rotem – 054-447-7112

Girts
SN- 832 line 
SN- 635 Sidings 



Subcontractor Weekend Work- 12.07.2024

Site
• Derech Afar – Sanitary lift station & underground fire protection (Raed – 054-2442030)
• Olizki – Sweepers and water trucks, truck offloads, concrete flatwork (PCC) & excavation (Or –

052-4917313)
• TM Team – LSS conduits (Rafi – 050-8723363)

Trestle
• SNJ – FOUDATION -15 WORKERS

FORMAN abed 0528168353
• SNJ- PIPING 12 WORKERS 
FORMAN HAMADA SALEM tel. 0543516972
2safety trestle Alon Matan tel. +972 50-989-5008
AA STAGE DESIGN – 12 WORKERS

FORMAN- DORON KADAN
SAFETY – OSAMA ALSAYED 0522851458…
• Olizki- BSGS slab backfill 

CUB
• Chemo ahron at cub1
• T.m team dirt work at the north yard of cub 2
• Thank you,have a good weekend

GIS/NEY
No work 

WJG
• W&W – Steel Erection 5J
Foreman: Chris Isaac – 052 588 3215
Safety: Moshe 054 801 2959
• Afcon – 3J UL Cable Tray, 2J Lift 2 Cable Tray
Foreman: Sarat 055 274 0190
Safety: Pradeep 055 274 2935
• Pach Taas: 1J UL, 2J Lift 2 Module Bolting
Foreman: Nuriel 054 901 2343
Pachtas safety : Ofek ben arosh 0507838486
• Chemo: 2J & 3J Lift 2 Piping
Foreman: Maor 050 988 9071
Safety: Rotem 054 447 7112


