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Daily CoordinationMeeting

General Topics:

• Upcoming work hours= Fri-normal, Sun-closed&no night 

shift, Mon-open at 6:00 (MSM@07:00)



UTILITY LEVEL MOD1

Sami N

5E WC´S pressure 

test ongoing

ELRAM

TTNE WC + Break room

Ongoing

SHEARIM TTNE

DONE

SHEARIM TTNW

Roll door install start



SUT 38.1 LEVEL

Combe –

Connecting 

to trustle

Combe

PT 07.04.25

Area- TRIMIX & AWN

100 psi

CLOSED AREAS

Afcon-

LIGHTS WIRING

MEP

WIRING 

PANNELS-

WEST



SUT 38.2 LEVEL

4.4

Combe- Rack 1B 

M#2- 6.4

M#3 -8.4

M#4- 14.4

Mep- Rack 2

M#12 pipe weld

4.3 4.5 4.6 4.7 4.84.2
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4.1 4.9

1

5.0 5.1 5.2

2

Steel stairs 

dismantled, use west 

or east accecc points

IK1



Slide 5

IK1 Ibrahim Krinawi, 3/5/2025



SUT 38.1 LEVEL

ALL SUBCONTRACTORS

SUT 1 IS NOT STORAGE AREA

NEED CLEANUP AREA

TILL EOW MUST EVACUATE ALL MATERIAL  OTHER WISE ON 

13TH HCC WILL THROGHT TO DUMSTER

IF NEED FOR TOOLSBOX AREA TALK TO HCC SUP













NEED CLEANUP& EVACUATE ALL MATERIALS & 

TOOLBOXES

TILL EOW 10TH MUST EVACUATE ALL MATERIALS, 

OTHER WISE ON 13TH HCC WILL THROGHT 

UNAPPROVED STUFF TO DUMSTER!!

EVERY TOOLSBOX OR MATERIALS MUST BE 

APPROVED - TALK TO HCC SUP- IBRAHIM



SUBFAB BUILDOUT MOD 1



W&W Elev’ Crane Beams Apr9-10.



SUBFAB CRC TOPCOAT



Lesico NDT Tomorrow



Lesico Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2





















PSSS.1



PSSS.2











CUB 1  Ops Ready April 24



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in  & H&T  



CUB 2- Trestles/Roof/Guardrails





Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



Daily Coordination Meeting
MAMAD Locations

MAMAD Locations



Daily Coordination Meeting
WATER BOTTLE FILLING STATIONS







Change in personnel

With the upcoming holiday just like the last one we 

all need to make sure we have a plan for missing 

manpower. If you have missing supervision make 

sure you have a competent person filling the gap. 



HCC/EHS Weekend Work- 04/04/2025
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30Superintendents

Jeremy Lee 052-6042279

Avinadav Ben Yehuda 052-8197360

David Jollands 052-3961675

Paschalis Papadopoulos 052-2168215

Leslie Kelly 052-6391546

Mark Keegan 052-3209679

Max P

CSA CM

Girum Abay - 052-2237784

Pauric Oreilly - 052-3571665

Crane

David Sofati

Cx

Evan Jaderlund 052.575.6048.+ 2 cx team

Safety

Afcon:

Safety: Steven Shartho – 0559129333

Foreman: Mantu Singh – 0559116973

SK:

Safety: Majdi Abu Amra – 0546192581

Foreman: Marcelo – 0542072784

Sami Najami:

Foreman: Sorov Das – 0552837973

Safety: Amir Okev - 0502942941



FAB

Utility level/ SUT

Sami Najami

Foreman: Anuar  0526084897

Ehs: Wasam  0509828381

Afcon electrical

Ehs Steven 0559129333

Foreman Perdit 0552742935

Clean Room

Subfab

• Afcon E 

o SF Mod1 & TTNE&W

o Team leader: 0559648722

Subcontractor Weekend Work- 04/04/2025



Subcontractor Weekend Work- 04/04/2025

PSSS

Sami Najami

Foreman: Walter Fischel – 052-5319705

Ehs: Wasam  0509828381

WJG

Sami Najami
Foreman: Walter Fischel – 052-5319705

 Ehs: Wasam  0509828381



Subcontractor Weekend Work- 04/04/25

CUB

Cx team: Evan Jaderlund 052.575.6048.+ 2 

people from cx.

 

Trestle

Sami Najami steel crew-

Supervisor: Adeeb Asslay 052 601 7477 

Safety: Aviram Shriki 050 905 9920

QC: Saleh Shabaneh 054 222 0995

Foreman:Walter Fischel – 052-5319705

Safety: Wisam 050 928 8381

Site



Daily CoordinationMeeting


