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General Topics:
• Jobsite closed Friday 27 December 



UTILITY LEVEL LOGISTICS

PCD Staging ramp
Goes away January 3rd



UTILITY LEVEL LOGISTICS

PCD Staging ramp
Goes away January 3rd



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

BELFOR
Mold remediation

E.L Firestop.
Penetration closing

Ongoing
Talad

WWP GPMS & Batteries
closing this week. closing



UTILITY LEVEL MOD2

MALHIMIM
9E 9W & 8W

Ongoing
Need completion date



SUT 38.1 LEVEL

HFW lift station
2. CRC – start 8/12

3. Pipe supports.

Combe
AWN 24” piping 

Solvent room 
Please remove all 
Storge + materials 



SUT 38.2 LEVEL
Rack 4b
Lifting 

#1-08/12v
#2-11/12
#3-16/12

Rack 2
MIMO -

Module #5 
12th of Dec  



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



SUBFAB BUILDOUT MOD 2



SUBFAB MEPTAGON GDP PANELS
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PSSS.1



PSSS.2



PSSS.1 UN2 Pressure Test

09



500T 
Moving 

Dec. 
13-15



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



MAH101-9/10-00 Set WW50



WJG UTILITY LEVEL BUILD OUT



CC3800 DEMOB WW51



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF









Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
East CUB1 Road Closure



Daily Coordination Meeting
Site Logistics
South



Fall protection 
swing fall hazards
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