
Daily CoordinationMeeting



Last cheese slab pour!
Please include pic alsoG

Daily CoordinationMeeting

General Topics:

• Pattern Interrupt/Questions
* Tower cranes good to go 

tomorrow
* Avi cranes shutdown tomorrow

• No night shift Thur 07 Nov jobsite closes at 17:00, jobsite reopens 
06:30 Fri 08 Nov



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

BELFOR
Mold remediation

WW
RHS for roll up door

Ongoing

Pre-mold Rem dismantle
Should be uninstall

COMBE
Waste system 

ongoing



UTILITY LEVEL MOD2

MALHIMIM
7W 

Sprinklers install
Finish 11/7



SUT 38.1 LEVEL

Combe
Install-SSS,SCW,CCW



SUT 38.2 LEVEL

17-18 line
Bore Loading

Vesda
H&T

Ongoing16-17 line
Pipe Loading



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Tomorrow



BCT Pressure Test Tomorrow

Need Exclusion Map



SUBFAB BUILDOUT MOD 2























PSSS.1



PSSS.2



500T Build 
for PSSS 
06/11-
08/11



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



Walk Path Reroute



MAH101-7/8-00 SET: TBD



WJG UTILITY LEVEL BUILD OUT



CUB 1 



CUB 1 – Refrigerant Loading 



CUB 1 – EXTERIOR/ROOF 



CUB 2



CUB 2 – EXTERIOR/ROOF



CUB 2 – Crane Logistics





Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
South



Rigging Plan 



Daily CoordinationMeeting


