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Daily CoordinationMeeting

General Topics:
• NEY- gate closes 29 December
• Weekend work





UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

BELFOR
Mold remediation

HYG
RHS fix for drywall

12/15



UTILITY LEVEL MOD2

MALHIMIM
9E 9W & 8W

Ongoing
Need completion date



AW Fill 



SUT 38.1 LEVEL

HFW lift station
2. CRC – start 8/12

3. Pipe supports.

Combe
AWN 24” piping 



SUT 38.2 LEVEL
Rack 4b
Lifting 

#1-08/12v
#2-11/12v
#3-16/12

Rack 2
MIMO -

Module #5 
12th of Dec  



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Sunday



SUBFAB BUILDOUT MOD 2
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PSSS.1



PSSS.2



PSSS.1 UN2 Pressure Test

09



500T 
Moving 

Dec. 
13-15



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



MAH101-9/10-00 Set WW50



WJG UTILITY LEVEL BUILD OUT



CC3800 DEMOB WW51



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF











Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
East CUB1 Road Closure



Daily Coordination Meeting
Site Logistics
South



Hit the Red Render it Dead

• Equipment that is not being actively moved, needs to be 
prevented from being accidently moved. 

• This is especially important for our MEWPs, as accidental 
movement can cause an employee to get pinched or struck by 
the obstacles around the equipment, or people on the ground 
can be hit by the equipment. 

• Hit the red refers to the emergency stop button. If the 
equipment does not have one of these, the same effect can be 
achieved by turning the equipment off. 

• This is not an optional program on this site, please talk about 
this with your crews. As more and more systems and 
obstructions are installed, we are at a greater risk of 
someone being injured if their equipment moves 
unintentionally. 



HCC/EHS Weekend Work- 13.12.2024
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30Superintendents

Jeff Bowen 052-3787746

Majd Abu Saada 052-2967464

CSA CM

Zach Niebergall 052-3471103

Josh Naylor 052-5192718

MEP

Boris Gruman 054-7886568

Itai Cohen 052-6192594

Kenneth McGuirk 052-5415017

OSM

CX/QA

Mark Keegan 052-3209679

Kevin O'Hanlon 052-3239625
Cranes
Brady Prouty 052-6047531
Safety

Safety Foreman- Nadav Alfasi- 052-5115772 Nadav-Alfasi@Hoffmancorp.com
Safety Assistant- Gaber Aloka-050-2238719 Gaber-Aloka@Hoffmancorp.com
Safety Officer  - Arkady Gerber-050-6851432 Arkady-Garber@Hoffmancorp.com



Subcontractor Weekend Work- 13.12.2024
FAB

Utility Level / Roof / Stair Shaft
HYG
Ehs Salah 0507773119
Foreman Avishai 0503303939

Elram
Foreman: Shlomo 0545551702
Ehs: shy 0523632132

Afcon electrical
Ehs Steven 0559129333
Foreman Perdit 0552742935

SK
Ehs Om 0542072285
Foreman Shy 0545654760

Clean Room

• Talad – CR 2 E – UPN Install, 4E Grating (EHS
Marcelo 0523540242, Super Igor 0544509386)

• Sig – 10 GUYS 5W INT 4W, 3E Handrails (EHS Beni 
0506232032, Super Shmulik 0549205966)

• Afcon – CR – 2E boxes 2W module, , 3E lighting, 1W -
1E cable pUlling (EHS Lokanath – 0559652398, 
Supervisor Pradeep - 0552742935)

• Rolling Plains – 22 guys INT NWTT 5RA, Marshaft 4W, 
5RA, MOD2 CA CH 17,24,10 (Super Cordin
0546594273, EHS Ovidiu 0546993648)

• Chemo –30 GUYS INT -TNTNE/W Supports, 1E Mars 
prep for PT , 1W Mars (EHS lotem 0544477112, 
Supervisor Winai – 0528090588 )

• Sela – 2E CRC (Supervisor Yuval VANUNU 
0502649246, EHS SHMUEL KUSHNIR - 0506306031)

Subfab

• Pach Taas
o AAw+BEe Wall Penetration
o Andrey 0502998167

• Afcon E 
o SF General
o Raz: 0546838626

• Chemo
o TTNW
o Maor: 0509889071

• SELA
o 1W
o David 0524382997

• HYG
o TTN ,TA+TC
o SALEH 0507773119

• WW
o Elevator 2+4 West
o NICK 0524074972



Subcontractor Weekend Work- 13.12.2024

PSSS

Pach Taas – Module bolting PSSS Roof, Lift 2 1-3P
Foreman – Vadim – 053-5552472
Safety – Offek – 050-2161429
Afcon Electrical – Cable Tray and Cable Pulling UPW/BCD UL and 2-3P Roof & 
Lift 2
Foreman – Charles – 055-2740190
Safety – Stevan – 055-9129333
Chemo A. – PSSS Roof and Lift 2 1-5P
Foreman – Maor – 050-955-9071
Safety – Rotem – 054-447-7112
W&W – 138 Grating (lift 3 5P)
Foreman – Willie – 052-6145521
Safety – Gary Lambert – 1-405-833-8910
Elram – 3P and 4P Exit Passage Ceiling
Foreman – ???
Safety – ???
HSAI – 1P Scrubber Containment/TC3 @ Roof 
Foreman – Dave – 052-4121028
Safety – Hiam 
Lesico – H2 Vent/BGY
Foreman – Selvin – 052-4787370
Safety – Oskar – 052-5221474
HYG – BCD Anti Slip Painting
Foreman –
Safety –
SK Engineering – GL4 Rack UL, Lift 2 2P Piping
Foreman – Marcela – 054-5210133
Safety – Marzuke – 054-447-7112
SELA – BPS Roof
Foreman – 052-4382997
Safety – 050-6306031

WJG

W&W – 5J Tower Install
Foreman: Chris
Safety: Tony

Afcon – Lift 2 and Utility Level Cable Tray
Foreman: Montu 055 911 6973
Safety: Pradeep 055 274 2935

Chemo: 5J Lift 2 Piping
Foreman: Maor 050 988 9071
Safety: Erez 054 971 6840

SK: Lift 2 Piping
Foreman: Taufik: 054 94333592

Pach Taas: All over
Foreman: Tomer 050 767 0585
Safety: Jad 050 5405016



Subcontractor Weekend Work- 13.12.2024
CUB

S.K.E CUB 1:
Reynato – 0548991623
Marzuk – 0548830263

Chemo Aharon CUB 1:
Eli – 0549966318
Leonid – 0548883878

Sami Najami CUB 2 Test:
Husein – 0526917461
Alon – 0509895008

HSAI:
Sergey – 0552728807

Trestle

SNJ:
PIPES –T-20
STEEL –Galvanized paint + steel adjustment - T20
FORMAN
ATEF- 0542287499 
SAFETY TRESTLE
Alon Matan tel. +972 50-989-5008

Siding

SN

Supervisor -Viktor-0549220163

GIS/NEY

Site 
Derech Afar – Shotcrete wall 

Supervision = Raed: 054-244203
EHS = Alex: 054-5403849

Elmor – Site Lighting Underground
Supervision = Afik: 054-8842825

Olizki – Sweepers and water trucks, offload 18 & CUB1 north concrete PCC
Supervision = Or: 052-4917313
EHS = Ben: 052-4033565
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