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General Topics:

• See something, say something, do something. 





UTILITY LEVEL MOD1

ELRAM

PCD Bathtub

PCD Stagging

TTNW WC’s

COMBE

PCD Bathtub/pit

Waste pipe supports



SUT 38.1 LEVEL

SOG 

Ready for 

Totes set.

Biocide

Totes Set 

18/2

IDP 

Shim 16-17 

retrofit 



SUT 38.2 LEVEL

Rack 4b

Inter 

Connection’s 

Temp stairs 

relocation  
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SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Tests Today



BCT Pressure Tests Tomorrow



SUBFAB BUILDOUT MOD 2





















PSSS.1



PSSS.2



PSSS Pressure Tests



500T Dismantle 18th-20th



WJG UTILITY LEVEL BUILD OUT









CUB 1 



CUB 1  Exterior Pre-Punch Status

1. North Elevation ROXTEC Electrical in 

Coordination with Elmor WW 8

2. West Elevation pending UN2 tie in, 

Blank out Conditioned water to CUB 2 

3. Set Final Man door complete Access 

Controls March 6- 20



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in ,H&T, Framing and Sheetrock



CUB 2 – EXTERIOR/ROOF





Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



Rigging Plans



Rigging Plans



Rigging Plans



Rigging Plans



Rigging Plans



HCC/EHS Weekend Work- 14.02.2025
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30
Superintendents

Jeff Bowen – 052-3787746

Gad Yaacov - 052-3784838

Pini Kahlon - 052-7343004

Brian Smith - 052-2181361

Asher Amar - 052-8801316

David  Jollands - 052-3961675

CSA CM

Nikol – Loboda - 052-3124965

Ben Tauar - 052-3173040

David McBride - 052-5379828

Shir A

Hadar S

MEP

Cx

Cranes

Safety

• Safety Foreman -Waseem Alhozil- 052-358-4978 Waseem-Alhozil@Hoffmancorp.com 

• Safety Assistant- Husam Natasheh- 053-2478114  Husam-Natasheh@Hoffmancorp.com

• Safety Professional- Nassim Yones- 052-2208434 Nassim-Yones@Hoffmancorp.com



Subcontractor Weekend Work- 14.02.2025

FAB

Utility level/ SUT

Clean Room

• Talad – 25 guys CR 3E- lids cutting, 1W- Ceiling install, Int -3E 

grating (EHS Marcelo 0523540242, Super Elad 0546654473)

• Chemo – 35 GUYS INT -TNTNE/W Supports, 5RA Racks, 3W Skids (EHS 

lotem 0544477112, Supervisor Winai – 0528090588 )

• Protocol 2 guys (Roni 0542496363, Elisha 0587963704)

• Talent solution 8 guys CR 2E 1E/W maintenance cleaning (EHS Yosiel

0508777611, Super Super Yosi 0526557130)

• W&W 20 guys MOD1 – catwalks, MOD2-TTSE docking (EHS – Wisam 

0509828381, Supervisor Rakesh - 0552837963)

• Sig – 17 GUYS MOD2- 17 Line, MOD1 2E-2W scaffold (EHS Beni 

0506232032, Super Shmulik 0549205966)

• Rolling Plains – 23 guys 7W, CA to CG17 MOD2- Grid 17 4DA (Super 

Codrin 0546594273, EHS Ovidiu 0546993648)

Subfab

• Pach Taas

o Wall Penetration

o Tomer: 0507670585

o Ofik: 0507838486

• Afcon E 

o All over SF

o Raz: 0546838626

• MEGASON

o MOD 2,LSS Rooms

o Israel: 0526869393

• SELA

o 2E MARS 

o Yuvel: 0502649246

• Afcon-Telecom

o 5E,5W

o Anish: 0559537332

• Elram

o TTNE

o Eliezer: 0544236899

• Lesico

o 17 Line

o Gabriel 0549892929



Subcontractor Weekend Work- 14.02.2025

PSSS

• Pach Taas – Module bolting PSSS Roof, Lift 2 3-5P

o Foreman – Vadim – 053-5552472

o Safety – Offek – 050-2161429

• Afcon Electrical – Cable Tray and Cable Pulling UPW/BCD UL 

and 2-3P Roof & Lift 2

o Foreman – Charles – 055-2740190

o Safety – Stevan – 055-9129333

• Chemo A. – PSSS Roof and Lift 2 2-5P and PCW Room 

Insulation

o Foreman – Maor – 050-955-9071

o Safety – Rotem – 054-447-7112

• Combe Waste – 2P Waste Piping at GL4/SSS Building

o Foreman – Chaim – 054-5210133

o Safety – Marzuke – 054-447-7112

• Lesico – H2 Vent/SUT East Area Way Rack

o Foreman – Suju Pally – 052-7755967

o Safety – Tal Madar – 052-8229109

• Combe UPW – BCD/UPW Rooms

o Foreman – Boris – 054-8346412

o Safety – Shimon – 054-5348843

• HSAI – Chem Dock Retaining Wall 

o Foreman – Dave – 052-4121028

o Safety – Hiam 

• SK Engineering – 3P roof/Lift 2 Piping

o Foreman – Marcela – 054-5210133

o Safety – Marzuke – 054-447-7112

WJG

Pach Taas

Foreman: Tomer Sasi – 0507670585

Safety: Eran Tzadok - 0547706233

Afcon

Foreman: Montu - 0559116973

Safety: Stiven – 0552742935

Chemo Aharon

Foreman: Shai Adi – 0524801180

Safety: Erez Megidish - 0549716840



Subcontractor Weekend Work- 14.02.2025

CUB

Chemo Aharon CUB 2:

Dudu - 0509808846

Alberto - 0508573970

SKE CUB 2:

Mario - 0548991051

Marzuk - 0548830263

Sami Najami CUB 2:

Husein - 052-6917461

Aviram - 050-9059920

HSAI CUB 1&2:

Sergey - 0552728807

Haim - 054-8038554

Meptagon I&C CUB 1:

Sergey - 0537981592

Itzik - 0587441140

Pach Taas CUB 1 Roof:

Tomer - 050-767-0585

Eran - 054-7706233
 

Trestle

SNJ:

Piping:

17 People

Steal:

15 People

Superintendent

Mahmoud Ayub 054-4915889

Safety:

Aviram Shriki / 050-9059920

Site

• D.A. - shotcrete south wall

• Olizki - Cub 1 east, north, 

• Afkon - BGY
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