
Daily CoordinationMeeting



Last cheese slab pour!

Please include pic also

Daily CoordinationMeeting

General Topics:

• Schedule focus 



UTILITY Battery Charg.

AFCON

Battery charge

GN2

9/8 - 24h

AM/AN – 22/23



UTILITY LEVEL MOD1

MEP+Elctrical

Ready for re-install

FMS A 1E

FMS B 1W

Fire Risers 1W

BCC - Outside wall

Inside N/S/E walls

ELRAM

Ongoing

LSS TTNW + TTNE

BCR 1E

LSS 2W

BACKING

BCC

BCR 1E+1W

LSS’s

TALAD

WWP Cages

Finish 9/6

BELFOR

TTNE - Corridor + Toilets + Break R

Stairs 7.3

Wafer scrap

TTNW - Toilets + Break R

SCR 2W

Exit pass 3W

TZUR ESH

Start 9/8



UTILITY LEVEL MOD2

MALHIMIM

10W 

Sprinklers install

MEPTAGON

10E Bridge strut install

Finish 9/5

10W Start 9/8



SUT 38.1 LEVEL

Combe
Lift station’s piping 

install-SSS,SCW,CCW

IDP

16-17 Retrofit steel 

Sela 

Need CRC - Bodice curb



SUT 38.2 LEVEL

Vesda
H&T

Not actively installing 

1A Rack 

Inner connects

8 Rack

Pending SDC 

Rack 7(1A West)

Inner connects

CRW
H&T 16-17 line

Upper bed lift 

9/9



SUBFAB BUILDOUT MOD 1



SUBFAB BUILDOUT MOD 2



SUBFUB PRESSURE TEST EXCLUSION ZONES



SUBFUB PRESSURE TEST EXCLUSION ZONES



SUBFAB CRC TOPCOAT









AA/9

BJ

TA

17

901/B

Sut-E

Up coming

Girtz  

Siding  

Seq done

material

lay down

AV

AZ

BC

BG

AS

AP

551

541

AK

AG

531

AC

AA

conex

711

502

501

532

542

902

A
901/A

902/B

552

721
712

731
722

741

512
511

732

742

752

751
CA

522
521



991111BC
912B

1011A

1011A/1012A

9

11

13

25

23

21

17

TB
TCTA

1011C

1012C

991121CC

912C
911B

912B911A

912A

1011B

1012B

602

1002A

1002B
1001A

1001B

1002C/

1001C

902C/
901C



631

641

632

CA

852

651

AS

AV

AZ

BC

AK

AG

AC

AP

Trestle

BLOWDOWN

640

842

622

BG

BG

BKBL

664422

632

621

612

611

602

652

821

831

812

811

841

851

822

832







PSSS.1



PSSS.2



PSSS

BGY



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CC3800 Crane Build 08/09 – 12/09















• Elmor

EVACUATE  MATERIALS 
TBEFORE 12.9 EOD



• TMT

EVACUATE  MATERIALS 
TBEFORE 12.9 EOD

•



• Siemens

-EVACUATE  MATERIALS TBEFORE 12.9 EOD











Daily Coordination Meeting
Site Logistics

North Gate B



Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



Daily Coordination Meeting
Site Logistics - Protected Areas (SUT Level)

AL/07

AQ/21 AR/21

AT/07

CV/07 DC/07

CX/21 CY/21

SUT1 SUT2



Daily Coordination Meeting
Site Logistics - Protected Areas (Utility Level)



Daily Coordination Meeting
Site Logistics - Protected Areas (Subfab Level)



Daily Coordination Meeting
Site Logistics

Protected Areas



Daily Coordination Meeting
Water & Cooling Stations



Daily Coordination Meeting
Site Logistics



Daily Coordination Meeting
Site Logistics

NEY Cleanup



Open CORs by Subcontractor
WW 36 – 456 CORs                             WW 37 – 504 CORs
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Overdue CORs by Subcontractor

WW 36 – 152 Overdue CORs                             WW 37 – 168 Overdue CORs
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Operating MEWP

When using a MEWP on a construction site, it is essential that all 

operators are trained and certified. Perform a pre-operation inspection of

the MEWP and ensure that the site’s surface and load capacity are 

adequate. Be aware of any obstructions and clearance issues.

The MEWP must be set up on a flat, stable surface. Operate inside the 

building  “turtle” mode (slow speed) rather than “rabbit” mode (fast 

speed) across the site. Maintain clear communication with ground 

personnel and drive cautiously.

Operating the MEWP outside its platform area is generally prohibited. 

Exceptions are allowed with prior approval, such as when folding the 

platform’s frame is necessary to access restricted spaces. Each MEWP 

must also be equipped with a drip tray to prevent spills of liquids and oils.

Ensure all emergency procedures are known and a rescue plan is readily 

accessible. Document all activities and adhere to company policies to 

maintain a safe working environment.



הפעלה של במת הרמה בתוך המבנה

יש לוודא שכל המפעילים מוסמכים  , בעת השימוש בבמות הרמה באתר בנייה

יש לבצע בדיקה מוקדמת של במת ההרמה ולוודא שהמשטח באתר  . ומאומנים

.יש להיות מודע למכשולים ובעיות פינוי. וכושר העמסה תומכים בה

יש לפעול בתוך  . במת ההרמה צריכה להיות ממוקמת על משטח שטוח ויציב

בכל  ) מהירות גבוהה(ולא במצב ארנב ) מהירות נמוכה(המבנה במצב צב 

חשוב לשמור על תקשורת ברורה עם הצוות שעל הקרקע ולנהוג . אזור האתר

.בזהירות

חריגים אפשריים באישור  . הפעלת במת ההרמה מחוץ לפלטפורמה אסורה

כגון קיפול מסגרת הפלטפורמה כדי להיכנס למקומות מוגבלים, מראש כמו 

כל במת הרמה חייבת להיות מצוידת בטיטול למניעת נזילת נוזלים  , בנוסף. ממד

.ושמנים

יש לתעד את כל . ודא שהנהלים לשעת חירום ידועים ותוכנית חילוץ נגישה

.הפעילויות ולעמוד במדיניות החברה לשמירה על סביבת עבודה בטוחה



Heat Index- September 9th    

Extreme Caution 
• Ensuring water and shaded areas 

available 
• Acclimating workers 
• Emergency planning and response 
• Training workers and supervisors on 

the signs of heat stress and 
preventative measures 

• Modified work schedules and/or 
rotating out workers 

• Monitoring of workers for signs of 
heat stress 



Daily CoordinationMeeting


