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Daily CoordinationMeeting

General Topics:

• Housekeeping Needs to be better



25M HOUR BBQ – 08 APRIL

Volunteer sign-up:



25M HOUR BBQ25M HOUR BBQ – 08 APRIL



UTILITY LEVEL PRESS TEST

KATZ 

Press test HPH2

4/2

Night shift



UTILITY LEVEL MOD1

ELRAM

Stairs 7.1

Chem stag

TTNW OH door

Break room E

Carmel Duct

FMS-B

Removing scaffold

4/2

SELA

PCD Bathtub

Final CRC 3/30

Sami N

5E WC´S pressure 

test ongoingELRAM

TTNE WC´S

Ongoing

SHEARIM

Dock leveler & Roll-up door 

install Start 3/26



SUT 38.1 LEVEL

Combe –

Connecting to 

trestle 

MEP-

- AWN UPN 161 -wiring

- SWS INSTAL emt&pull cables
Afcon-

Pull cables –AL05

7.1 stairs light install



SUT 38.1 LEVEL

SELA

Clean ongoing

for CRC Prep Start 3/25

STAIRS 29

Closed 3/26

USE STAIRS 33

from  3/30

JOB SERVICES 

Cleaning 3/24

SELA

CRC Start 3/26



SUT 38.2 LEVEL

4.4 4.10 4.11 4.12

Mep- Rack 2

M#10&11&12 pipe weld

4.3 4.5 4.6 4.7 4.84.2

12119887654321 11

4.1 4.9

Combe- Rack 1B

Started today!

Mep- Rack 6

Installed

Welding ongoing

Combe- Rack 4 Upper
M#4.9- 20.3

M#4.10- 24.3

M#4.11- 26.3

IK1



Slide 9

IK1 Ibrahim Krinawi, 3/5/2025



SUT 38.2 LEVEL ACCES

4.4 4.10 4.11 4.124.3 4.5 4.6 4.7 4.84.2

12119887654321 11

4.1 4.9

Stairs West to Center 

Removed

Will be back Sunday 4/6

Stairs 18

Access to West SUT2

Temp Stairs

Access to East/center SUT2



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Tomorrow



Lesico Pressure Test Tomorrow Night



SUBFAB BUILDOUT MOD 2

























PSSS.1



PSSS.2



PSSS Pressure Testing



BGY GN2 Bursting Zone TBD









CUB 1     2 working days to room ready



CUB 1  Ops Ready April 24



CUB 1 – EXTERIOR/ROOF 



CUB 2- NDT Pipe weld testing April 6-7

1800-0200



CUB 2- Load in  & H&T



CUB 2 – EXTERIOR/ROOF





Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



Daily Coordination Meeting
MAMAD Locations

MAMAD Locations



Daily Coordination Meeting
WATER BOTTLE FILLING STATIONS



Area Assessment
When arriving at the work area, before starting any work, a scan and 

inspection of the area must be carried out to ensure it is free of hazards 

or dangers. If risks cannot be minimized or eliminated, at least be aware 

of them.

Here is a list of some topics that need to be checked before starting 

work:

•Visual inspection of the work area.

•Check for any active or live systems around us.

•Check for any openings or holes in the area, including ensuring the 

proper covering of openings or holes. If a hazard is found, report it and 

do not begin working near the hazard.

•Verify approval for all relevant plans and forms for the task (RAMS, fall 

arrest plan, confined space, hot work, working at height, HRA, and 

more).



HCC/EHS Weekend Work- 28.03.2025
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30
Superintendents

Ethan Wolery - 052-6041765

Mohammad Ghazalin- 052-4917975

Igor Shuster - 054-4743767

Ehud Komi - 052-6215327

Michael Ohehir - 052-4168879

David Jollands - 052-3961675

Darryl Hicks - 052-3215975

CSA CM

Nick Gividen - 052-3308928

Pauric Oreilly - 052-3571665

Ahamad M.

Davis S.

Crane

David Sofati

Maksym-Panov - 055-9181086

Cx

Safety

• Safety Foreman- Adir Elmakayes- 054-7254767 Adir-Elmakayes@Hoffmancorp.com

• Safety Assistant- Husam Natasheh- 053-2478114 Husam-Natasheh@Hoffmancorp.com

• Safety Professional- Nassim Yones- 052-2208434 Nassim-Yones@Hoffmancorp.com



Subcontractor Weekend Work- 28.03.2025

FAB

Utility level/ SUT

Lesico

Ehs Michel 0526060223

Foreman Manoj 0522450258

Sami Najami

Foreman: Anuar  0526084897

Ehs: Wasam  0509828381

Afcon electrical

Ehs Steven 0559129333

Foreman Perdit 0552742935

Clean Room

• Talad – 30 guys CR 3E- lids cutting, 1W- Ceiling install, 

Int -3E grating (EHS Maty 0504887477, Super Igor 

0544509386)

• Chemo – 45 GUYS INT -TNTNE/W Supports, 5RA Racks, 

3W Skids (EHS lotem 0544477112, Supervisor Winai –

0528090588 )

• Protocol 2 guys (Liran 0532323696, Eden 0585335445)

• Tapertech – 13 guys CAF installation 1E/1W (EHS Amit 

0549249356 Supervisor Igor 0547953798)

• Tavas – 12 guys Cleanroom clean Maintenance 1-2E/1-

2W (Supervisor Ilan 0522758886, EHS Stas)

• Sig – 10 GUYS 5W INT 4W, 3E Handrails (EHS Beni 

0506232032, Super Shmulik 0549205966)

Subfab

• Afcon E 

o All Over SF

o Raz 0546838626

• Lesico

o 4W,4E PT

o Gabriel 0549892929

• Pach Taas

o 3W,4W MARS

o Natan 0556862261



Subcontractor Weekend Work- 28.03.2025

PSSS

• Afcon Electrical – Cable Tray and Cable Pulling UPW/BCD UL and 

2-3P Roof & Lift 2

• Foreman – Charles – 055-2740190

• Safety – Stevan – 055-9129333

• Chemo A. – PSSS Roof and Lift 2 2-5P and PCW Room Insulation

• Foreman – Maor – 050-955-9071

• Safety – Rotem – 054-447-7112

• Lesico – Low Point Drains on PSSS Roof/OFA in Solvents

• Foreman – Suju Pally – 052-7755967

• Safety – Tal Madar – 052-8229109

• SK Engineering – Lift 2 MAH 4P/DW Punchlist

• Foreman – Marcela – 054-5210133

• Safety – Marzuke – 054-447-7112

• Pach Taas – Module bolting PSSS Roof, Lift 2 3-5P

• Foreman – Vadim – 053-5552472

• Safety – Offek – 050-2161429

WJG

Chemo:

Safety: Arie Ben Aken - 0509161180

Foreman: 

Afcon:

Safety: Steven Shartho – 0559129333

Foreman: Mantu Singh – 0559116973

SK:

Safety: Majdi Abu Amra – 0546192581

Foreman: Marcelo – 0542072784

Pach Taas:

Safety: Eran Tzadiki – 0547706233

Foreman: Ilya – 0505771907



Subcontractor Weekend Work- 28.03.2025

CUB

Lesico - Boiler Room:

Alex - 0542633228

Michael - 0526060223

CUB 2:

Chemo Aharon:

Dudu - 0509808846

Leonid - 054-8883878

 

Trestle

Sami Najami piping: 6

Sami Najami Steel: 26

foreman: Mokhles 052 834 4198

Safety: Wisam 050 928 8381

Site

D.A. - shotcrete 
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